COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 26/ 2002

ESTI MATE SUMVARY 08: 18: 44
CONTI D: C12404 ESTI MATE NO 0001 PROG SPEC YR: 1999
PCN: 12404-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 9.5 DAYS TI ME ALLOW 90 WORK DAYS
Jct. U.S. 138 - North PERCENT TI ME: 10. 56 ORI G TI ME ALLOW 80 WORK DAYS
PRQIECT NO STA 1131-004
Jct. U.S. 138 - North
NAVE OF ROAD: 113A
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 09/ 21/ 2002 DATE TI ME STARTED 09/11/2002
1800 N TAET ROAD DATE LET 04/ 25/ 2002 DATE WORK BEGAN
DATE AWARDED 05/ 07/ 2002 DATE TI ME STOPPED 06/13/2003
DATE CONTRACT EXECUTED  05/31/2002 DATE ACCEPTED 06/13/2003
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 09/ 11/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,059, 758. 62 PARTI Cl PATI NG $ 358, 689. 67 $ 358, 689. 67
AWARD PRQJECT AMT: $ 3,958, 666.79 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 8. 84% TOTAL EARNI NGS 358, 689. 67 358, 689. 67
FUNDS AVAI LABLE: $ 3,701,068.95 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 358, 689. 67 358, 689. 67
TOTAL CLAI VB $ 0. 00 RETAI NAGE -259.53 -259.53
SECURI TI ES ENCUMBERED 259.53 259. 53
NET EARNI NGS 358, 689. 67 358, 689. 67
Ll QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 358, 689. 67 358, 689. 67
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 358, 689. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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| TEM
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*RESET MAI LBOX STRUCTURE (TYPE 2)

* AGGREGATE BASE COURSE ( CLASS 7)

* AGGREGATE BASE COURSE (CLASS 7) (SPECIAL)

*PROCESS ASPHALT MAT FOR BASE COURSE
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CONTI D: C12404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12404-BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: STA 1131-004 ESTI MATE NO 0001 08: 18: 44

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0047 900-00024  ADDED | TEM (TON)/ AC COS FOR HBP (GR S)(75) (PG 64-22) 4,011. 490 0. 000
TON 0. 000 0.00
0. 82000 0. 000 0. 00
0048 700-70035 F/ A CORRECTION TO M X DESI GN COST 5, 011. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 28.770 0. 000
TON 5.150 412.00
80. 00000 5. 150 412.00
0055 403-33741  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 40, 208. 840 0. 000
TON 5, 962. 980 210, 493. 19
35. 30000 5, 962. 980 210, 493. 19
0060 403-33751  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 34, 859. 310 0. 000
TON 0. 000 0.00
39. 50000 0. 000 0. 00
0063 506-00209 RIPRAP (9 IN) MCR LINE | TEM 3 21.000 0. 000
cy 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 601-06300  *CEMENT GROUT 324.000 0. 000
CF 0. 000 0. 00
60. 00000 0. 000 0. 00
0070 605-84000 *SUBSURFACE DRAI N OUTLET 1, 020. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0075 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2, 775. 000 0. 000
LF 0. 000 0.00
10. 50000 0. 000 0. 00
0080 606-01370  *TRANSI TI ON TYPE 3G 16. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0085 606-01385  *TRANSI TI ON TYPE 3J 2.000 0. 000
EACH 0. 000 0.00
505. 00000 0. 000 0. 00



CONTI D: C12404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12404-BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: STA 1131-004 ESTI MATE NO 0001 08: 18: 44

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0090 606-01390 *END ANCHORAGE TYPE 3K 3.000 0. 000
EACH 0. 000 0.00
560. 00000 0. 000 0. 00
0095 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 21.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0100 606-10360 *BRIDGE RAIL TYPE 3R ( SPECI AL) 206. 000 0. 000
LF 0. 000 0.00
55. 50000 0. 000 0. 00
0105 606-11015 *BRIDGE RAIL TYPE 10R ( SPECI AL) 146. 000 0. 000
LF 0. 000 0. 00
121. 00000 0. 000 0. 00
0110 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 403. 000 0. 000
EACH 0. 000 0.00
31. 00000 0. 000 0. 00
0115 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 52. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0120 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 55. 000 0. 000
EACH 0. 000 0.00
35. 00000 0. 000 0. 00
0123 613-01200 *2 IN ELEC COND (P) MR 2 50. 000 0. 000
LF 0. 000 0. 00
16. 10000 0. 000 0. 00
0125 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0.470 6, 110. 00
13, 000. 00000 0.470 6, 110. 00
0130 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 22,787.50
91, 150. 00000 0. 250 22,787.50
0135 627-00005  *EPOXY PAVEMENT MARKI NG 1, 033. 000 0. 000
GAL 0. 000 0.00
42. 42000 0. 000 0. 00



CONTI D C12404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12404- Bl D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: STA 1131-004 ESTI MATE NO 0001 08: 18: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 629-01031 *SURVEY MONUMENT (TYPE 3A) 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0145 630- 00000 *FLAGGE NG 6, 462. 000 0. 000
HOUR 634. 500 13,324.50
21. 00000 634. 500 13, 324.50
0150 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 51. 000 0. 000
DAY 1. 000 111.00
111. 00000 1.000 111.00
0155 630-00012 *TRAFFI C CONTROL MANAGEMENT 99. 000 0. 000
DAY 10. 000 4, 300. 00
430. 00000 10. 000 4, 300. 00
0160 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 111. 000 0. 000
EACH 31. 000 3, 720. 00
120. 00000 31. 000 3, 720. 00
0165 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 0. 000 0. 000
EACH 0. 000 0.00
152. 00000 0. 000 0.00
0166 900- 00007 ADDED | TEM ( EACH)/ CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 5. 000 0. 000
MCR LI NE #1
EACH 5. 000 760. 00
152. 00000 5. 000 760. 00
0170 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 0. 000
EACH 0. 000 0.00
50. 50000 0. 000 0.00
0175 630-80380 *TRAFFI C CONE 300. 000 0. 000
EACH 150. 000 1, 950. 00
13. 00000 150. 000 1, 950. 00
0180 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0185 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 21, 785. 820 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: Cl12404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12404- Bl D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: STA 1131-004 ESTI MATE NO 0001 08: 18: 44

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0190 700-70022 F/ A QIT PILOT 900. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70023 F/ A ON-THE-JOB TRAI NEE 600. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 50, 528. 220 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0211 614-00011 SIGN PANEL (CL I) CMO 4 60. 000 0. 000
SF 0. 000 0.00
20. 00000 0. 000 0. 00
0212 614-00012 SIGN PANEL (CL I1) CVOD 4 450. 000 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0. 00
0213 614-01502 STEEL SIGN POST (2 IN RD) CMO 4 147. 000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0214 614-01582  STEEL SIGN POST (2.5 IN RD)(SLIP SCH 80) CMO 4 320. 000 0. 000
LF 0. 000 0.00
41. 00000 0. 000 0. 00
0226 900- 00006 ADDED | TEM (DOLLAR)/ OUT OF SPEC. BI NDER -2,505. 670 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4,044,038.60%  343,189.67$  343,189.67
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0210 700-70220 F/ A PHONE SERVI CE (LONG DI STANCE) 220.020 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C12404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12404- Bl D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: STA 1131-004 ESTI MATE NO 0001 08: 18: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0215 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 0. 000
EACH 1. 000 7, 500. 00
7, 500. 00000 1.000 7, 500. 00
0220 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0225 620- 00020 SANI TARY FACI LI TY 1.000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1.000 2,000. 00

CAT 0400 CURRENT AMI  $ 15,720.02 % 15,500.00 $ 15, 500. 00

PRQJECT TOTAL CURRENT AMI $ 4,059, 758.62 $ 358,689.67% 358, 689. 67



